



Completed Tasks: (Transportation Cooperative N Perry & Grant Road)

- **CUP approval received May 31, 2018**

On-Going/Upcoming Projects

- Design Development meetings wrapped up on June 14th. Next Design meeting will be on August 16th. The Design Team is developing “actual” drawings this summer to reflect ideas, suggestions, and opinions of staff from previous meetings.
- RFP is issued for Haz-Mat Consultant Services. Pre-Bid Site Inspection Tour for those consultants held on 7/12/18 with Proposals due 7/16/18. Haz-Mat survey work to be completed before the start of the school year.
- Currently dealing with large amounts of surplus items generated by change from desk-top computers to Chromebooks. Looking to occupy a second bay in our current bus garage for “long-term” storage.