Capital Improvement Program

TIMELINE / WORKPLAN

Issued Aug 2015. (Rev 3) Jan 2018.

D-7: Jun 30
D-8: Jul 30
D-9: Aug 30
D-10: Sep 29

TIMELINE	2016												2017												2018												2019												2020											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
FOSTER HIGH SCHOOL ADDITIONS AND MODERNIZATION				EDUCATIONAL SPECIFICATIONS			SCHEMATIC DESIGN PHASE			V/E			DESIGN DEVELOPMENT PHASE			V/E		CONSTRUCTION DOCUMENT PHASE						*Revised Construction Document Phase*						CR REVIEW	BIDDING		CONTRACTOR EARLY PROCUREMENT						CONSTRUCTION									CLOSEOUT					
SHOWALTER MIDDLE SCHOOL ADDITIONS AND MODERNIZATION																					EDUCATIONAL SPECIFICATIONS				SCHEMATIC DESIGN PHASE			DESIGN DEVELOPMENT PHASE			CONSTRUCTION DOCUMENT PHASE						BIDDING			CONSTRUCTION									CLOSEOUT					
MODULAR BUILDING ADDITIONS; PRE-K / CLASSROOM MODIFICATIONS																									SCHEMATIC DESIGN PHASE			DESIGN DEVELOPMENT PHASE			CONSTRUCTION DOCUMENT PHASE			BIDDING			CONSTRUCTION OF MODULARS / CLASSROOM MODIFICATIONS									CLOSEOUT					
CASCADE VIEW / THORNDYKE / TUKWILA ELEMENTARY SCHOOLS RENOVATIONS																									SCHEMATIC DESIGN PHASE			DESIGN DEVELOPMENT PHASE			CONSTRUCTION DOCUMENT PHASE			BIDDING			CONSTRUCTION									CLOSEOUT					
CASCADE VIEW ELEMENTARY SCHOOL RENOVATION AND EXPANSION	PLANNING			SCHEMATIC DESIGN PHASE			DESIGN DEVELOPMENT PHASE			CONSTRUCTION DOCUMENT PHASE			BIDDING			CONSTRUCTION																																															
TRANSPORTATION BUILDING				PLANNING			DESIGN			BIDDING			CONSTRUCTION												CLOSEOUT																																			
TUKWILA SCHOOL DISTRICT SERVICE CENTER							PLANNING			DESIGN			CONSTRUCTION DOCUMENT PHASE			BIDDING			CONSTRUCTION			CLOSEOUT																																									
DISTRICT ADMINISTRATION HVAC UPGRADES																			PLANNING			DESIGN			PROCUREMENT			CONSTRUCTION						CLOSEOUT																							