
Eckman Construction
84 Palomino Lane
Bedford, New Hampshire 03110

Project: 409 - Lincoln Akerman School
8 Exeter Road

Hampton Falls, New Hampshire 03844
Fax: 03844

Construction Progress Meeting Minutes
MEETING DATE: 04/11/2019 MEETING TIME: 9:00 AM  -  10:30 AM Eastern Time (US & Canada)

MEETING LOCATION: ECCI Job Trailer - Lincoln Akerman School   

OVERVIEW:
Meeting every other Thursday to discuss construction progress for the Lincoln Akerman School Addition project.

NOTES:

ATTACHMENTS:

ATTENDEES:

Name Company Phone Number Email Attendance

John  Deloia Eckman Construction
Company, Inc.

Tel: (603) 623-1713 ext. 221 deloiaj@eckmanconstruction.com For Distribution
Only

Jon Krygeris Eckman Construction
Company, Inc.

Tel: (603) 623-1713 krygerisj@eckmanconstruction.com Present

Mike Tremblay Eckman Construction
Company, Inc.

Tel: (603) 656-6266 tremblaym@eckmanconstruction.com Present

Anne Ketterer Lavallee Brensinger
Architects

Tel: (603) 622-5450 anne.ketterer@lbpa.com Absent

Lance Whitehead Lavallee Brensinger
Architects

Tel: (603) 622-5450 lance.whitehead@lbpa.com Absent

Ed Beattie SAU 21 Tel: (603) 926-8992 edwardbb@comcast.net Absent

Matt Ferreira SAU 21 Tel: (603) 926-8992 mferreira@sau21.org Present

Tony Fransciosa SAU 21 Tel: (603) 926-8992 afprops@yahoo.com Present

Alan Lajoie SAU 21 Tel: (603) 926-2539 alajoie@sau21.org Present

Mark Lane SAU 21 Tel: (603) 926-8992 mlane@sau21.org Present

Will Lojeck SAU 21 Tel: (603) 926-8992 will@lojekconstruction.com Present

Bill Lupini SAU 21 Tel: (603) 926-8992 blupini@sau21.org Absent

Greg Parish SAU 21 Tel: (603) 926-8992 gparish@sau21.org Present

Beth Raucci SAU 21 Tel: (603) 926-8992 braucci@sau21.org Absent

Todd Santora SAU 21 Tel: (603) 926-8992 toddsan@comcast.net Absent

Beth Simon SAU 21 Tel: (603) 926-8992 bsimon@sau21.org Absent

Larry Smith SAU 21 Tel: (603) 926-8992 lmsmith20@comcast.net Absent

Nancy Tuttle SAU 21 Tel: (603) 926-8992 ntuttle@sau21.org Absent

Marc Lehoullier Trident Project Advisors
and Development Group

Tel: (603) 898-6110 mlehoullier@tridentgrp.com Present

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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 Uncategorized Items

No Meeting Origin Title Assignment Due Date Priority Status

1.5 1 Site Safety & Logistics

Mike Tremblay (Eckman Construction
Company, Inc.), 
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Jon asked if there were any site safety concerns to review. There were none. ECCI will have a masonry materials delivery arriving in the next
few days. 

1.6 1 Look Ahead Schedule
Mike Tremblay (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Mike noted that the masons are tentatively due to start next week (subject to their completion of another project). They will have material
arriving in the next few days. Wickson Construction continues to clear the trees from the additional parking area. 2nd floor MEP rough
inspections are scheduled for today. 1st floor MEP rough inspections are scheduled for next week. Drywall starts on the 2nd floor on Monday.
Mike notified the group that he will be having the electricians run their feeders for the new addition into the existing school during April
vacation. Marc asked if there was any investigatory work in the new cafeteria or gym that needed to be performed during april vacation. Alan is
going to remove a few floor tiles in the gym and JTC will be performing slab moisture tests there during vacation.

1.10 1 Next Meeting
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The next meeting will be on 4/25/19 at 9AM.

1.11 2 Requisitions
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The March requisition process is complete and has been forwarded to the SAU for approval and payment.

1.13 2 Additional Work @ Cafeteria

Marc Lehoullier (Trident Project
Advisors and Development Group), 
John  Deloia (Eckman Construction
Company, Inc.) 

12/ 01/ 2018 Open

 Official Documented Meeting Minutes:
Jon stated that LBA has completed and issued the final architectural plans for this work and Oliver Mechanical has completed the HVAC
drawings. Marc asked Jon to forward him a copy of each for review. The drawings have been sent out to subs for pricing and the goal is to
have a final CO for approval at the next meeting. The plan is to start work in this area right after school is done for the year. Matt noted that
there is a teacher meeting on 6/21 so this may impact the start. 

1.14 5 Change Requests & Change Orders
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The list of requested pending change estimates and change orders was reviewed and agreed as accurate:
 
- Change Order with the revised cafeteria costs
- Change Estimate for the gym floor replacement, removal of the folding tables, painting of the gym walls and supply and installation of wall
mats
- Change Estimate to supply and install 36 lockers downstairs and 72 lockers upstairs (open cubbie lockers with integral benches) in hallways
of new addition
- Change Estimate to create a larger 7' wall opening at the area of refuge at the top of the 2nd floor stairway.
- Change Estimate to provide abatement at the six (6) existing new cafeteria windows and demolish and replace them with like kind windows.
 

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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It is likely that, if approved at the school board meeting tonight, the gym floor work will be treated as a separate change order to allow for
selection of a subcontractor in order to meet the summer schedule.

1.17 8 Lockers Alan Lajoie (SAU 21)  Open

 Official Documented Meeting Minutes:
ECCI has found two vendors, including one that sells the lockers identified by Matt previously as a good option, to provide proposals for open
lockers for the addition. The option of five (5) different colors was discussed again. ECCI has requested pricing for five (5) different colors of
lockers to be installed in a pattern TBD.

1.18 12 Gym Floor
Anne Ketterer (Lavallee Brensinger
Architects) 

Open

 Official Documented Meeting Minutes:
ECCI provided to Trident, on 4/9/19, the requested pricing and options for the different gym floors. Prior to the meeting Will had discovered an
error with one of the floor bids. That was discussed and the bid value conditionally adjusted to adjust for the correct quantity. It is likely this bid
will be treated as non-compliant by the school board. Mark noted that all the sub proposals seem to include volleyball court striping and asked
if this was desired. It was discussed that it was. Alan noted that the gym teacher has requested embedded volleyball sleeves in the floor. This
was discussed and determined to be too expensive. This will not be pursued. The option of the pourable floor products were discussed. The
school is looking for a wood look floor and this cannot be done with the pourable products so that likely won't be selected. Jon noted that once
a product and subcontractor are approved, a selection from the available stock for the manufacturer will need to be made. We will not have
time for a special order product. The option of abatement versus overlay of the existing flooring was discussed. All seem to be in favor of
abatement and demolition of the existing VCT. The subs bidding the work have noted that, given the control joint areas at the existing VCT
where the flooring has broken, some abatement and demolition must be done anyway to deal with these areas. Marc asked Jon to clarify the
abatement method and why the abatement price increased. The gym floor manufactures require that the asbestos containing mastic be
mechanically abated. It cannot be chemically abated. This is more labor intensive and therefore more expensive. Greg asked about a note in
one of the proposals about a specific level condition of the substrate. Jon stated that ECCI has assumed floor prep in the estimates and this
work would fall under that value. The gym floor proposals will be discussed at the School Board meeting tonight and direction will be provided
to ECCI following the meeting.

1.20 13 Phase 2 Parking Area
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Jon asked for clarification on the potential scope change of deleting spaces from the phase 2 parking area in order to accommodate the nature
space that will be installed. This will be decided on at the school board meeting tonight. Likely 12 spaces will be deleted and basketball court
lines overlaid over the parking lines on part of the new parking lot. Once decided, Jones and Beach will need to be given direction on
modification of their plans and then a credit requested from Wickson for the changes. Jon also noted that it is imperative the SWPPP be
completed and issued by Jones and Beach by Monday 4/15 in order to stay on schedule. Wickson has another job they may need to move on
to and we don't want to lose their crew and equipment to that. Marc is going to follow up on this.

1.21 13 Washer/Dryer Alan Lajoie (SAU 21)  Closed

1.22 13 Area of Refuge Matt Ferreira (SAU 21)  Open

 Official Documented Meeting Minutes:
SFC has issued to ECCI a detail on how to widen the door opening at the area of refuge. Jon has requested sub pricing and will issue the
change estimate once pricing is received from subs.

1.23 14 Slab Moisture Testing
Mike Tremblay (Eckman Construction
Company, Inc.) 

Open

 Description:
Marc asked that Mike schedule JTC for the floor moisture testing for the addition and gym. A few gym floor tiles will need to be
removed to accommodate testing.

 Official Documented Meeting Minutes:
Slab moisture testing is scheduled for the new addition and the gym during April vacation. Mike has requested eight (9) test locations in the
addition and three (3) in the gym.

1.24 15
Gym Painting, Table Demo and Wall
Pads

Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Due to timing, the gym wall painting, table demo and wall pads will likely be treated as a separate change order. The table demo was
discussed. It was discussed and agreed that ECCI will price the table demo and assume wall infill with metal stud in the recess where the
tables were and a layer of A/C plywood over that to be painted. Alan stated that the gym teacher has requested this so squares can be painted
on them for sports activities.  

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  
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