MEMORANDUM

TO: Harbor Bay Community Development District
FROM: Christopher Gamache PE
DATE: November 9, 2020 to November 13, 2020
RE: Master Seawall Project Construction Update

For information only, the following is an update of the major seawall related tasks that the Contractor is currently working or have worked on recently.

Activity for Week of November 9, 2020 to November 13, 2020.

- Contractor is continuing to coordinate with residents along Sea Trout Pl. and Islebay Dr.
- Docks have been reconstructed along 5724-5732 Sea Trout Pl.
- Docks are being reconstructed along 5704-5714 Sea Trout Pl.
- Steel reinforcement and seawall cap forms have been installed along 703-601 Islebay Dr. and Section 3.
- Trenching and tie back installation for 543-529 Islebay Dr. and Section 3.
- Sheet pile installation along 703-601 Islebay Dr. and Section 3.
- 0 Ft of new seawall has been substantially completed this week.

Issues

The arrival of tropical storm Eta caused a shutdown of on-site work, and a postponement of concrete pours. There was no damage to formwork, materials, or equipment.

Description of Upcoming Activity for November 16, 2020 to November 20, 2020

- Dock reconstruction along Sea Trout Pl.
- Trenching and Tieback installation along 543-529 Islebay Dr. and Section 3.
- Sheet pile installation along 543-529 Islebay Dr., and Section 3
- Irrigation reconstruction and sodding Sea Trout Pl.
- Reinforcement preparation and cap placement along 703-601 Islebay Dr. and Section 3.

Schedule

- Wall construction substantially complete: 34.4% (10472 LF)
- Currently on track to meet contract substantial completion (9/2/2021)
- Currently on track to meet contract final completion (10/2/2021)