
 

 

FCPS Liberty Elementary School  
Feasibility Study Meeting #5 – Notes 
PAA Project #18‐35  
 
Meeting Date: January 31, 2019 – FCPS Central Office Board Room 
Meeting started at 2:00 pm  
Meeting ended at 3:50 pm 
 
Attendees: 
FCPS Educational Planning Team 
Holly Nelson – FCPS Facilities Planner  
Brian Staiger – FCPS Senior Construction Project Manager 
Adnan Mamoon – FCPS Construction Management Director 
Kim Day – FCPS Curriculum & Instruction  
Steve Raff – FCPS Elementary Director 
Dawn Worrell – FCPS Construction Accountant 
Patrick Little – FCPS Maintenance 
Todd Shaffer – Principal, Liberty Elementary School 
 
Design Team 
Kori Purdum Matheis – Proffitt & Associates – Principal Architect 
Madalyn Burns – Proffitt & Associates – Senior Architectural Designer 
 
 

Meeting Discussion: 
 
5.1 Project Overview 

A. Schedule – Kori provide an update on the schedule, we are two‐thirds of the way done design 
options and are on track for completion of the draft study booklet by March.  

B. Existing Conditions Report Status – Kori provided an update  that we have  the  report 99% 
complete and will have a draft report to Holly by the beginning of next week.  

C. ALTA Survey Status – Due to the weather, Adtek is 3‐4 weeks behind on the ALTA survey. It 
should be complete by late February. 

 
5.2 Review updated conceptual design options and proposed phasing of construction 

A. Option 1 ‐ Renovations and Additions with partial demolition 
1. In this option: 
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a. Construction phasing was proposed as follows: 
Phase 1 ‐  Existing building and driveways would remain in use. Construction of 

new bus loop from Daysville Road and relocation of softball field. 
Phase 2 ‐  New bus  loop  from Daysville  Road  completed  and  in  use.  Existing 

building  and  Route  26  driveway  would  remain  in  use.  Demolish 
portion of existing Daysville driveway and existing bus loop/parking. 
Construction  of  north  addition,  soft  and  paved  play  areas,  and 
building services driveway.  

Phase 3 ‐  North  addition,  play  areas,  and  building  services  driveway  are 
completed  and  ready  to  use.  The  north  addition  includes  a  public 
entrance,  Gymnasium,  Cafeteria,  food  services,  building  services, 
music classrooms and a classroom cluster. Existing Route 26 driveway 
would remain in use. All of existing 1960s building and north portion 
of  existing  1980s  building  retained  and  in  use.  Demolish  south 
portion of 1980s building  (Media Center plus  two classrooms) and 
entirety of 1950s building.  

Phase 4 ‐  Demolish Route 26 driveway. Construction of south addition, pre‐k 
play area, and car/parking loop from Route 26.  

Final ‐   South addition, pre‐k play and car/parking loop from Route 26 are all 
complete and ready for use. South addition includes the new entry, 
media center, kindergarten classrooms, art classrooms and support 
spaces. 

2. Pros for this layout include: 
a. Good separation of buses, cars, and building services/loading. 
b. Lots of car queuing space. 

3. Cons/action items for this layout include 
a. Lots of concern about traffic  in and out on Route 26 – especially concern with 

anticipated increased volume of car traffic. Plans will be updated to retain a car 
entrance point from Route 26 and create a new exit driveway to Daysville Road 
at west of property. 

b. Keeping existing 1960s two‐story addition and tying the new two‐story structures 
into it may create a hardship in terms of ceiling height. Ramping will be required 
along the second floor corridor in order to provide greater floor‐to‐floor height 
at the addition than in the existing building. 

c. No good route/easy access directly back to classrooms after recess. 
d. The Media Center and many support spaces do not have access to views to the 

exterior. Daylight could still be incorporated via clerestory windows however. 
 

B. Option 2 ‐ Renovations and Additions with limited demolition 
1. In this option: 

a. Construction phasing would be as follows: 
Phase 1  ‐ Existing 1950s and 1980s portion of building and driveways would 

remain in use. Construction of new bus loop from Daysville Road and 
softball field. Demolish existing 1960s portion in its entirety. Minor 
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modification  to  the  existing  Daysville  driveway/bus  loop  will  be 
required in order to complete this phase. 

Phase 2 ‐  New bus  loop from Daysville Road and new softball  field complete 
and ready to use. Portion of existing building and Route 26 driveway 
would  remain  in  use.  Demolish  Daysville  driveway/bus  loop. 
Construction of east addition, soft and paved play areas, and building 
services driveway.  

Phase 3 ‐  East addition, play areas and building services driveway complete and 
ready to use. East addition includes a public entrance, Gymnasium, 
Cafeteria,  food  services,  building  services,  music,  and  a  two‐story 
addition with  kindergarten  classrooms  and  support  spaces  on  the 
lower  level  and  new  classrooms  and  support  spaces  on  the main 
level. Renovation of existing gymnasium and cafeteria. Existing Route 
26 driveway would be demolished. Construction of drop‐off/parking 
loop from Route 26. 

Phase 4 ‐  Drop‐off/parking loop from Route 26 is complete and ready to use.  
Existing gymnasium has been renovated and is ready to occupy as a 
new media  center.  The existing  cafeteria has  been  converted  to  a 
new  administration  suite  and  is  ready  to  occupy.  Renovation  of 
existing administration and media center spaces occurs once these 
functions can move into their newly renovated areas. 

Final ‐  Renovations  of  the  existing  administration  suite  to  serve  as  new 
classrooms and support spaces and existing media center to be new 
art classrooms are completed and ready to occupy. 

2. Pros for this layout include: 
a. Good separation of buses and cars. 
b. Lots of car queuing space. 
c. Seems to provide more open green space compared to Option 1. 

3. Cons/action items for this layout include 
a. Lots of concern about traffic  in and out on Route 26 – especially concern with 

anticipated increased volume of car traffic. Plans will be updated to retain a car 
entrance point from Route 26 and create a new exit driveway to Daysville Road 
at west of property. 

b. Administration  suite and new main entrance at existing  cafeteria area are not 
desirable because of low ceiling heights. 

c. Possible  conflicts  for  construction  of  east  classroom  addition  if  the  existing 
foundations  from  the  1920s  building  were  not  fully  demolished.  Possibly 
additional costs for hazardous material abatement. 

d. Not optimal route/easy access directly to classrooms after recess. Could bus loop 
and play areas be flipped to provide better access? 

e. Kindergarten and Pre‐K are on a different floor level than gymnasium, cafeteria, 
and specials.  
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C. Option 3A ‐ New construction 
1. An option for Replacement was presented.  
2. In this option: 

a. The proposed school is similar to the footprint of the future elementary school 
prototype (East County Elementary).  

b. The new facility is sited so that it can be constructed while the existing building 
remains  operational,  then  once  it  is  occupied,  the  existing  building  can  be 
demolished. 

c. The main  entry wing with  administration  and  art  classrooms  is  located  to  the 
south west and faces Route 26. One of the two‐story classroom wings is located 
to the south east and the other to the north west. The public spaces including, 
music, cafeteria and gymnasium are located to the north east. 

d. Car rider drop off loop and main parking would be accessed from Route 26. The 
driveway entrance is relocated to the crest of the hill along Route 26 for better 
visibility.  

e. Bus  loop,  additional  parking  and  building  services  would  be  accessed  from 
Daysville Road.  

f. Paved and soft play areas are located near the gymnasium and cafeteria.  
3. Pros of this layout include: 

a. New school can be constructed without demolition of the existing building. 
b. Daylight provided to all classrooms (required).  
c. Good separation of buses, cars, and building services/loading. 
d. Lots of car queuing space.  

4. Cons/action items for this layout include: 
a. Flip  administration  and  kindergarten  classroom  wing  for  better  second  floor 

layout. 
b. Gymnasium is far from softball field/green space and there is a lack of level green 

open  space.  Can  we  pull  play  areas  apart  to  provide more  green  space  near 
gymnasium/cafeteria? 

c. Not possible to bring second entrance/exit from Daysville Road due to position of 
building. 
 

D. Option 3B ‐ New construction 
1. An option for Replacement was presented.  
2. In this option: 

a. The proposed school is similar to the footprint of the future elementary school 
prototype (East County Elementary).  

b. The new facility is sited so that the existing building will be demolished and then 
the new school is constructed. 

c. The main  entry wing with  administration  and  art  classrooms  is  located  to  the 
south east and faces Route 26. One of the two‐story classroom wings is located 
to the south west and the other to the north east. The public spaces including, 
music, cafeteria and gymnasium are located to the north west. 

d. Car rider drop off loop and main parking would be accessed from Daysville.  
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e. Bus loop, additional parking and building services would be accessed from Route 
26.  

f. Paved and soft play areas and softball fields are located near the gymnasium and 
cafeteria.  

3. Pros of this layout include: 
a. New school is constructed without students on site, which will allow for quicker 

construction and safety for students. 
b. Daylight provided to all classrooms (required).  
c. Good separation of buses, cars, and building services/loading. 
d. Lots of car queuing space. 

4. Cons/action items for this layout include: 
a. Students will either have to be relocated to another facility off‐site or relocatables 

will need to be brought on‐site to house students during the demolition and new 
construction  process.  Costs  for  relocatables  and  transportation  need  to  be 
figured into the estimates for this option. FCPS will help pull some numbers for 
these items. 

b. Flip  administration  and  kindergarten  classroom  wing  for  better  second  floor 
layout. 

c. Lots of concern about bus traffic in and out on 26. Look at an option showing cars 
and buses enter from Daysville then split on site. 

d. Not possible to bring second entrance/exit from Daysville Road. 
 

E. General discussion during review of options: 
1. Steve noted that there will likely be an increased need for Pre‐K classroom space if the 

Kirwan Commission push for public Pre‐K is successful. 
2. In all options, remove the formal softball field and replace it with open green space. 

Open space  is more flexible  for curriculum use. Phys Ed classes make use of  flexible 
green space more often than paved play or larger, formal fields. 

 
5.3 Discuss agenda/topics and presentation for Community Meeting #2 

A. Plan  to  review  basics  and  briefly  highlight  existing  building  themes  and  feedback  from 
Community Meeting #1. 
 

B. Show comparison of size of current gym vs. proposed gym and current cafeteria vs. proposed 
cafeteria, along with some photos of the existing school compared with a new school. 

 
C. Review four options. Get feedback (interactive). Ask attendees ‐ what are the pros and cons 

of each option? 
 

D. Show construction phasing and site plans. The site view is helpful and phasing plans help show 
time frame.  

 
E. Prepare for questions regarding where the students will be located during construction (i.e. 

onsite, portables, relocated) 
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F. Reiterate that these are feasibility plans and not final design. Keep floor plans general. Make 

Pre‐K, K, and Grade 1‐5 classrooms all  the same color. Specifics will be decided during the 
project design phase. 

 
5.4 Two week look‐ahead 

A. The  design  team  will  prepare  for  Community  Meeting,  continue  working  on  the  existing 

building  conditions  narrative,  ALTA  survey,  and  modification  of  sketch  options  of  the 

replacement, additions/renovations options to share at the next meeting. 

The next regular design team meeting  is scheduled for February 14, 2019 from 2:00‐4:00 PM at FCPS 
Central Office Board Room. 
 
This  summarizes  the  topics  discussed  at  the meeting.  Please  review  and  address  any  comments  and 
corrections to the Architect within 5 days of receipt of these minutes. 
 

Kori Purdum Matheis, AIA, LEED AP BD+C 
 
Distribution via email – all attendees & design committee members 
 
Attachments:   
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