



# Eastmont School District #206 Relationships, Relevance, Rigor, and Results District Construction / Related Projects Report May 2019

---

## Transportation Cooperative N Perry & Grant Road

- Held first Schematic Design meeting on April 17, 2019.  
Topics discussed were:
  - Project Timeline
  - Changing conceptual design to allow for minimum foundations and sub-structures for future bus parking canopies with possible alternate for full construction of same.
  - Overall use of square footage within structure to best suit current and future needs and staffing.
  - Minimum number of bus parking spaces.
  - NAC reviewing number of employee / public spaces
  - Possible fueling Co-op on site for local agencies.
- Held 2<sup>nd</sup> Schematic Design meeting on May 16, 2019.  
Topics discussed were:
  - Project schedule.
  - Office arrangement.
  - Conditional Use Permit extension.
  - Fuel island location on-site.
  - Snow disposal areas in public parking lots.
  - “Mirroring” East bus parking area for smoother flow.
  - Shifting outdoor bus wash North along East end of shop building.

## On-Going/Upcoming Projects

- Pre-Bid Conference and site visits were held on April 23 and April 25, 2019.  
2 General Contractors attended.
- Lee set-back Variance and Conditional Use Permit were approved by Hearing Examiner on April 18, 2019 following the April 17, 2019 hearing.
- Rock Island Elementary building permit has been issued.
- Building permit application for Cascade was submitted on April 3, 2019.

## Lead Testing in Drinking Water

Following up on the report from January 28, 2019, retesting of those fixtures replaced with “Lead Free” fixtures was completed on May 3, 2019 and all are now well below EPA Action levels. No further testing is required for three years unless standards change or new action levels are mandated.