

TEAM MEETING AGENDA

FCPS BUS FACILITY FEASIBILITY STUDY

JULY 21, 2016

1. Feedback from Phase 1 BOE Presentation on July 13
2. Plan bus driver outreach at In-Service Trainings Aug 9-10
3. Discuss rubric for evaluation of candidate sites
4. Begin discussion of FCPS properties
5. Next steps